CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00176
TITLE: City of Fresno (COF) Weber Avenue DATE: 1/10/2018
Realignment Affecting AT&T Alignment-
Design Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atin: Ghassan Ariqat
Tutor PerinifZachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for additional design effort for AT&T Duct Bank installation
from Ashlan Avenue to McKinley Avenue impacted by the COF redesign of Weber Avenue. This additional design effort

is for Phase Il work identified in the bid package “AT&T Proposed Duct Bank, Bid Package 04, Ashlan Avenue to McKinley
Avenue.

The additienal work includes the following changes:

1. Manhole (MH) 3958 will be placed to the future COF Right-of-Way (ROW) where the four (4) MH lids will be within
the sidewalk.

MH 3958 will have 12 ducts (added) to connect to the existing AT&T MH north of MH 3958.

MH 3958 to MH 3971: Alignment will be on the east side of proposed Weber Avenue at an offset of 5 feet from
proposed COF ROW.

MH 3971 to MH 3957: Alignment will maintain 5 feet offset from proposed COF Easterly ROW and at halfway
point will sweep to west side of proposed Weber Avenue. MH 3957 will be placed in future COF sidewalk.

MH 3957 to MH XX67: Alignment will maintain 4 feet offset from proposed COF Westerly ROW. MH XXG67 will be
placed in future COF sidewalk.

MH XX67 to MH XX66: Alignment will maintain 4 feet offset from proposed COF Westerly ROW. MH XX66 will
be placed in future COF sidewalk.
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EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $47,544.00. This lump sum constitutes full and
complete compensation for providing all design services, including all markups by reason of this change.

IIME ADJUSTMENT:

There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).
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High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00176
TITLE: City of Fresno (COF) Weber Avenue DATE: 1/10/2018
Realignment Affecting AT&T Alignment-
Design Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor’s Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of Califomia, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is faisely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.
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